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United States Environmental Protection Agency
Region V
POLLUTION REPORT

EF,’"A,liie,T,ion"t,i Records Ctr.

Date: Friday, November 20, 2009 357003
From: Anita L Boseman
To: David Chung, US EPA HQ Charles Gebien, US EPA R5

Jason El-Zein, US EPA RS Carl Norman, US EPA R5

Bill Messenger, US EPA RS Richard Murawski, US EPA RS

Cheryl Mclntyre, US EPA RS Jetf Kelley, US EPA RS

Robert Paulson. US EPA R5 M. Chezik, U.S. DOI

Coast Guard, USCG Max Michael, IDEM

Harry Atkinson, IDEM
Subject: Time Critical Removal Action

State Plating

450 North 9th St., Elwood, IN

Latitude: 40.2830390

Longitude: -85.8517070
POLREP No.: 7 Site #: B5SG
Reporting Period: November 16-20, 2009 D.O. #: 07
Start Date: 10/12/2009 Response Authority: CERCLA
Mob Date: 10/12/2009 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category:  Removal Action
CERCLIS ID #: INN000510359 Contract # EP-S5-08-04
RCRIS ID #:

Site Description
See POLREP #1

Current Activities

On November 16, 2009, representative samples were collected from the pits, tanks and crates
located in Sections "H," "I" and "J" of the building. Sampling was performed in Level B PPE. At
the end of the day, all 8 pits and 5 of the crates located inside the building have been

sampled. Hazardous categorization ("Haz Cat") of samples collected in previous sampling rounds
continued. To date, field screening has identified possibly nine waste streams for disposal. They
include spent acid plating solutions, corrosive acids, corrosive bases, possible copper sulfate
solutions, green/white solid residue, blue solid residue, organic grease/oil, mild oxidizing liquids
and waste water. Robert Paulson, U.S. EPA Community Involvement Coordinator (CIC) arrived
on site to deliver and distribute the fact sheet about the site removal action, and schedule
community meetings to discuss site cleanup activities.

On November 17, 2009, representative samples were collected from the tanks located in Sections

"H" and "I" of the building. Also. additional samples were collected from 8 previously sampled
plating vats and 4 wooden crates located in Sections "H" and "[" for further analysis. At the end of
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the day, all 15 tanks located inside the building, as well as samples from 8 plating vats and 4 crates
were sampled. The field chemist provided logistical support to the field crew during sampling
activity, and continued to perform Haz Cat of samples collected yesterday. Nine composite
samples from the tanks and the vats waste were sent to Microbac Laboratory in Indianapolis, IN for
waste characterization analysis. CIC Robert Paulson arrived onsite to discuss scheduling of
community meetings the week of December 7th with OSC Anita Boseman.

On November 18, 2009, representative samples were collected from the 31 poly-totes located in
the Section "J" staging area. Sampling was performed in Level B PPE. Hazardous categorization

was performed on the samples from the poly-totes.

On November 19 and 20. 2009, previously demolished plating process piping were staged and cut
into 3 foot lengths in preparation tor off-site disposal.

November 16 - 20, 2009, the ambient air inside the facility was monitored for the following
parameters with the use of four AreaRaes: Lower Explosive Limit (LEL), Carbon Monoxide,
Hydrogen Cyanide, Hydrogen Sulfide, Volatile Organic Compounds (VOC) and Oxygen. In
addition, three DataRams from ERT's RAT, were used to provide real time particulate air
monitoring.

Security is on-site during non-working hours.

Next Steps
November 21 - 29, 2009, no cleanup activities, site closed for Thanksgiving holiday.

Security will be on-site during Holiday break.
November 30, 2009, cleanup activities will continue.

Key Issues
None

Estimated Costs *

Total To
Budgeted Date Remaining ||% Remaining
Extramural Costs
[ERRS - Cleanup Contractor || $440,000.00] $203.368.49| $236.631.51|| 53.78%)
[RST/START U s75.00000  $41.374.91  $75.000.00]  44.83%)
Intramural Costs
Total Site Costs $515,000.00( $244,743.00 $270,257.00 52.48%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
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exact monetary figure which the government may include in any claim for cost recovery.
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